

Status of New Reactor and Combined License Issues

Industry Briefing of NRC Commission

August 22, 2007



NUCLEAR
ENERGY
INSTITUTE

Industry Participants

- **Marvin Fertel, Senior Vice President and Chief Nuclear Officer, NEI**
- **Christopher Crane, President and Chief Nuclear Officer, Exelon Nuclear**
- **Dave Christian, Senior Vice President and Chief Nuclear Officer, Dominion Generation**

Discussion Topics

- **Key policy issues**
- **COL issues**
 - **Completion of rulemakings and guidance**
- **Critical industry activities**
- **The next 12 months**
 - **Completion of near-term priorities**

Key Policy Issues

- **Publish Part 26 Rulemaking**
- **Issue Notice of Hearing after docketing each portion of an application**
 - **Facilitates the potential for earlier operational date**
- **Recognition of EP adequacy for a new unit at an existing operating site**
- **Affirm Waste Confidence position**

COL Issues

- **Outstanding progress over past 10 months**
- **Limited number of open issues requiring closure...**
 - **Access Authorization**
 - **Digital I&C**
 - **New QA process for effluents**
 - **Radiological Protection**
 - **ISI/IST**
 - **PRA**
- **Commission directed transparency & accountability in the hearing process**

Completion of COL Related Rulemakings

- **Limited Work Authorization**
 - Will increase focus on safety-significant construction
 - Foundation for earlier operational date
- **Aircraft Impact**
 - Industry peer review of evaluations
 - Industry taking action in advance of the rule
- **Security -- §73.55**
 - New designs incorporating insights from security evaluations on operating plants

Critical Industry Tasks

- **Industry orientation on lessons learned from recent construction**
- **Supply Chain**
 - **Focus on quality**
 - **Expanding NUPIC activities**
 - **Preventing Counterfeit/substandard parts**
 - **Broadening number of qualified vendors**
- **Workforce**
 - **Prime focus on skilled craft**
 - **Regional workforce groups**
 - **Establishing partnerships with community colleges**

Critical Focus Areas

- **Preparation and review of COL and design certification applications**
- **Construction Inspection Program development**
 - **Defining the ITAAC closeout process**
- **Improving the environmental review process**
- **Next phase of regulatory guide updates**
 - **Rationale for making changes**

Summary

- **Predictability, open communications and quality applications are essential for success**
- **Industry priorities**
 - **COL and design certification applications**
 - **Construction inspection & closeout**
 - **Completion of rulemakings**
 - **Waste confidence**
- **Next 12 months are critical for credibility**




**Impacts of
New Nuclear Units in
Matagorda County**

August 22, 2007

Richard Knapik

Mayor of Bay City Texas

Matagorda County



Matagorda County

- **Description**
- **Demographics**
- **Economy**


Key Impacts

- **Housing**
- **Schools**
- **Traffic**
- **Infrastructure**

Benefits of New Plants

- **Education**
- **High paying jobs**
- **Clean industry**
- **Economic growth**
- **Emergency Preparedness**
- **Corporate support for local needs**

Wharton County Junior College Extension





STATUS OF NEW REACTOR ISSUES

August 22, 2007

Luis Reyes

Executive Director for Operations

Agenda

- **Overview of New Reactor Status**
- **Program Activities**
- **Reviewer Activities**
- **Stakeholder Interface**

New Reactor Licensing Applications (Site and Technology Selected)

An estimated schedule by Fiscal Year

2005	2006	2007	2008	2009	2010	2011	2012	2013	2014
------	------	------	------	------	------	------	------	------	------

AP1000 Program Review

Design Cert

DC Amendment

TVA - Bellefonte (AL) (2) Hearing

Progress Energy - Harris (NC) (2) Hearing

Duke - Lee Station (SC) (2) Hearing

South Carolina E&G - Sumner (2) Hearing

Progress Energy - Low County (FL) (2) Hearing

Watts (TX) (1) Hearing

Southern - Vogtle (GA) (2) Hearing

* Schedules depicted for future activities represent nominal assumed review durations based on submittal time frames in letters of intent from prospective applicants. Actual schedules will be determined when applications are docketed.

ESBWR Program Review

Design Certification

INEL/AP1000/Advanced ESP/ES/ESG Hearing

Dominion - North Anna (VA) (1) Hearing

Energy - Grand Gulf (MS) (1) Hearing

Comanche ESP Hearing

Energy - River Bend (LA) (1) Hearing

Legend:
 Design Certification
 Early Site Permit
 Combined License
 Hearing Post SER/EIS
 Hearing (other hearing activities occur during ESP/COL safety and environmental reviews)
 Number in () next to COL name indicate number of units/site.

EPR Program Review

Design Certification

UniStar - Calvert Cliffs (MD) (1) Hearing

UniStar - Nine Mile Pt (NY) (1) Hearing

AmerenUE - Callaway (1) Hearing

PPL Generation - Susquehanna (1) Hearing

Amarillo Power (TX) (2) Hearing

Alternate Energy Holdings (ID) (1) Hearing

ABWR Program Review

NRG Energy - South Texas Project (2) Hearing

USAPWR Program Review

DC - Mitsubishi Hitachi USAPWR

TXU Power - Comanche Peak (TX) (2) Hearing

New Reactor Licensing Applications (Site or Technology TBD)

An estimated schedule by Fiscal Year

2005	2006	2007	2008	2009	2010	2011	2012	2013	2014
------	------	------	------	------	------	------	------	------	------

AP1000 Program Review

ESBWR Program Review

EPR Program Review


ABWR Program Review


USAPWR Program Review


Unspecified



* Schedules depicted for future activities represent nominal assumed review durations based on submittal time frames in letters of intent from prospective applicants. Actual schedules will be determined when applications are docketed.

Legend:

 Design Certification

 ESP/COL



 Combined License

 Hearing  Post SER/EIS

Hearing (other hearing activities occur during ESP/COL safety and environmental reviews)

Number in () next to COL name indicate number of units/site.

 Hearing

 Hearing 

Submittal Dates TBD

 Hearing

 Florida P&L - Site and Vendor TBD Hearing

 Exelon Texas - Site and Vendor TBD Hearing

 DTE - Fermi - Vendor TBD Hearing

Infrastructure

- **Contracting**
- **Licensing Program Plan**
- **Safety Evaluation Report Templates**
- **Rulemaking**
 - **Limited Work Authorization**
 - **Part 52**
 - **Security**

Pre-application Activities

- **Outreach Meetings**
- **Quality Assurance Audits**
- **Pre-application Site Visits**
- **Pre-application Reviews and Interactions**
 - **Topical Reports**
 - **Design Centered Working Group Meetings**

Reviewer Tools

- **Acceptance Review Process**
- **Regulatory Guides/Standard Review Plan**
- **Technical Consistency Office Instruction**
- **Knowledge Management tools (e.g., Wizard)**

Ongoing Technical Reviews

- **Design Certifications**
- **Early Site Permits**
- **Pre-Application Activities**
 - **Technical Reports**
 - **Early Engagement on Long Lead Time Items**

Continued Focus Areas

- **Resources**
 - **Critical skills-Hiring**
 - **Staff Development**
 - **Contracts**
- **Technical Issues**
 - **Digital Instrumentation and Controls**
 - **Seismic**
 - **Inspections, Tests, Analyses, and Acceptance Criteria**
 - **Emerging Issues**

Security

- **Interactions**
 - **External: Department of Homeland Security, the public, industry, and vendors**
- **Readiness**
 - **Licensing**
 - **Schedule input**
 - **Staffing**

Emergency Planning

- **Interactions**
 - **External: Federal Emergency Management Agency, the public, industry**
- **Readiness**
 - **Regulations & Guidance updated**
 - **Schedule**
 - **Staffing**

Government to Government Interactions

- **Federal**
- **State**
- **Local**
- **Tribal**

Public Outreach Efforts

- **Public Outreach Meetings**
- **Environmental Scoping Meetings**
- **Draft Environmental Impact Statement**
- **Technical Meetings**
- **Workshops**

International Communications

- **Multinational Design Evaluation Program**
- **Bi-lateral Meetings**
- **Interactions with Chinese Regulatory Agency**

Conclusion

- **Significant accomplishments**
- **Productive pre-application activities**
- **Enhancing program management**
- **Planning for contingencies**