

### Timeline (estimated) for NRC External Safety Culture Initiative

Milestone	Date
1. Hold weekly 2 hr. meetings with NRC program offices to review public comments on the SC policy statement	April-June 2010
2. NRC program offices perform outreach activities to promote awareness of NRC SC effort	May-November 2010
3. SC Steering Committee meetings every 8 weeks	May 2010-January 2011
4. INPO validation study/ RES confirmatory analysis	July – September, 2010
5. Potentially conduct public meeting in Las Vegas, NV	September, 2010
6. Issue meeting summary for public meeting	October, 2010
7. Issue FRN to provided: 1) final revision of draft SCPS definition/traits, and 2) opportunity for comment.	September– October, 2010
8. Analyze public comments from FRN and outreach; develop final revision to the SCPS	October, 2010
9. Send out draft final SCPS for office review and concurrence	October 2010 - January, 2011
10. Commission Memo: final SCPS (WITS 2009-00132/SECY-2009-0297)	January 31, 2011